Roadway, Sidewalk and Path Project Schedules

Scheduled Scheduled
Project Design schedule Construction Start | Completion For More Information
Cambridge Street Completed Construction began | Substantial DPW's detailed updates OR:
Corridor in fall 2002 completion fall 2004 | Katherine Watkins
Improvements kwatkins@cambridgema.gov
617-349-4751
Cambridgeport Completed Construction began Substantial DPW’s detailed updates OR:
Roadways Project in fall 2003 completion expected | Bill Deignan
in fall 2005 wdeignan@cambridgema.gov
617-349-4632
Harvard Square Master Plan Construction of high | Fall 2006 DPW's detailed updates OR:
completed priority Katherine Watkins
improvements in kwatkins@cambridgema.gov
spring 2005 617-349-4751
Lafayette Square and | Completed Construction to begin | Fall 2006 DPW’s detailed updates OR:
Massachusetts Ave. in March 2005 Bill Deignan
wdeignan@cambridgema.gov
617-349-4632
Porter Square Completed Construction began | Substantial DPW's detailed updates OR:
Surface and Sewer in October 2004 completion expected | Bill Deignan
Improvements in summer 2005 wdeignan@cambridgema.gov
617-349-4632
Yerxa Road Completed Construction to begin | Fall 2006 DPW’s detailed updates OR:
Underpass in spring 2005 Katherine Watkins

kwatkins@cambridgema.gov
617-349-4751



http://www.cambridgema.gov/~CDD/et/infra/yerxa/yerxa.html
http://www.cambridgema.gov/~CDD/et/infra/psq/psq.html
http://www.cambridgema.gov/~CDD/et/infra/lsq/lsq.html
http://www.cambridgema.gov/~CDD/et/infra/hsq/hsq.html
http://www.cambridgema.gov/~CDD/et/infra/cport/cport.html
http://www.cambridgema.gov/~CDD/et/infra/cst/cst.html
http://www.cambridgema.gov/TheWorks/contents/constInfo.html
http://www.cambridgema.gov/TheWorks/contents/constInfo.html
http://www.cambridgema.gov/TheWorks/contents/constInfo.html
http://www.cambridgema.gov/TheWorks/contents/constInfo.html
http://www.cambridgema.gov/TheWorks/contents/constInfo.html
http://www.cambridgema.gov/TheWorks/contents/constInfo.html

